


concept

DECISION MAKERS, DOERS AND ADVISORS
– JOINING FORCES TO ENHANCE UTILITY OF INVESTMENTS

Concept Symposium 2010
Oscarsborg, Norway
16 – 17 September 2010

Symposium web-site: <http://www.conceptsymposium.no/>
Concept Research Programme: <http://www.concept.ntnu.no/english/>





PRESENTATION OUTLINE

- History of the Framework Policy for the Governance of Major Public Infrastructure Projects
- Revised Framework Policy for the Governance of Major Public Infrastructure Projects
- Preliminary results



HISTORY OF THE FRAMEWORK POLICY

- Auditor General of Québec's Reports
- Centre for Interuniversity Research in the Analysis of Organizations (CIRANO)
- Original Framework Policy
- Revised Framework Policy



REVISED FRAMEWORK POLICY FOR THE GOVERNANCE OF MAJOR INFRASTRUCTURE PROJECTS

➤ **Objective : adequate and rigorous planning**

- **risks**
- **costs**
- **schedules**



REVISED FRAMEWORK POLICY FOR THE GOVERNANCE OF MAJOR INFRASTRUCTURE PROJECTS (cont'd)

- **Projects over 40 M\$**
- **Ministries and Public Bodies governed by the policy**
- **Infrastructure Québec**



REVISED FRAMEWORK POLICY FOR THE GOVERNANCE OF MAJOR INFRASTRUCTURE PROJECTS (cont'd)

Business case	Main goal	Approvals
1. Strategic business case	Relevance of the project	Responsible minister
2. Initial business case	Preferred option and delivery approach	Cabinet
3. Final business case	Comprehensive and realistic project – risks, timeframes and budget	Cabinet



REVISED FRAMEWORK POLICY FOR THE GOVERNANCE OF MAJOR INFRASTRUCTURE PROJECTS (cont'd)

- **Delivery approaches :**
 - traditional approach
 - construction management approach
 - turnkey approach
 - public-private partnership approach (PPP)



REVISED FRAMEWORK POLICY FOR THE GOVERNANCE OF MAJOR INFRASTRUCTURE PROJECTS (cont'd)


- **Follow-up Committee**

- **Maintenance Plan**



REVISED FRAMEWORK POLICY FOR THE GOVERNANCE OF MAJOR INFRASTRUCTURE PROJECTS (cont'd)

SIMPLIFIED INFORMATIONAL OUTLINE OF THE FRAMEWORK POLICY





PRELIMINARY RESULTS

- Awareness about hasty announcements



Project:
Construction of
a soccer / football stadium



PRELIMINARY RESULTS (cont'd)

- Adjustments required in particular contexts



Project:
**Extension of
the Musée national des
Beaux Arts du Québec**



PRELIMINARY RESULTS (cont'd)

- Purpose of the framework policy



Project:

**Building of ferry ships
for the Société des traversiers
du Québec**



THANK YOU!